

Sep 3, 2026

Beta Testers Feedback Implementation

Invited Favour Nwachukwu Philip n. Tete

Attachments  Beta Testers Feedback Implementation

Meeting records  Transcript  Recording

Summary

Platform security enhancement and workflow restructuring via prioritization and timeline alignment.

Platform Security And Trust

Implementation of strong password indicators and two-factor authentication addresses user trust issues. Standardizing finishing options and updating professional fee calculations streamline project costs.

UI UX And Workflows

Dashboard simplification removes redundant elements to improve clarity. Redesigning payment recording and project creation workflows enhances user experience.

Task Prioritization And Planning

Categorizing identified issues into bugs and features establishes clear development goals. Reviewing meeting recordings ensures all platform adjustments are completed within 1 week.

Decisions

Needs Further Discussion

- **Financial and timeline review required** Professional fees (targeting 10-15%), miscellaneous costs (targeting 5%), and the construction timeline require a coordinated discussion with Vanessa to reach final alignment.
- **Danger label renaming required** The "Danger" label used for account deletion needs to be replaced with a more appropriate term, though a specific alternative has not been finalized.

Aligned

- **Finishing levels restricted to standard** Project creation will default to standard finishing to reduce complexity, with premium or luxury options to be discussed separately with the contractor.
- **Personal details collection integrated** The project creation flow will be updated to collect user phone numbers and home addresses before the plan selection stage.
- **Project dashboard simplified** The project dashboard will be simplified by removing redundant information like payment status and stage progress, while retaining cost allocation as the primary view.
- **Resource section building deprioritized** Building out the resources section is designated as a low-priority task and will not be an immediate focus.
- **Dashboard content cleanup** The "Upload evidence" and "Cost allocation" features will be removed from the user dashboard to improve interface clarity.
- **Client dashboard display limited** The client dashboard is restricted to display only the projects created by the user, removing unrelated elements.
- **Identity verification via payment matching** Identity verification is to be managed by matching the name on the user's payment method with the name on their profile, replacing the previous requirement for ID card uploads.
- **Certificate section access restricted** The certificate section will remain in the interface but access is restricted to "Jella Verify" accounts and above.

- **Communication language dynamic matching** System-generated communications, including emails, must be sent in the language matching the client's account settings (English or French).
- **Implementation timeline cap set** The development scope for future task implementation is limited to a one-week duration.

Shelved

- **Roofing feature development suspended** The roofing feature is suspended from development for now due to a lack of clarity.

Next steps

- ☐ [Favour Nwachukwu] Enhance Security Features: Implement a password strength indicator, enforce password complexity, add two factor authentication, and fix the password reset functionality to improve platform security.
- ☐ [Favour Nwachukwu] Implement WhatsApp Integration: Complete the WhatsApp integration process after receiving the necessary payment link.
- ☐ [Favour Nwachukwu] Optimize Creation Process: Update the project creation flow to distinguish between new and ongoing builds, implement a slide-like UI for floor details, and collect user phone numbers and home addresses. Standardize all project finishing options to standard while moving custom preferences to later stages.
- ☐ [Favour Nwachukwu] Coordinate Financial Alignment: Organize a meeting with Philip and Vanessa to establish the final formulas for professional fees and miscellaneous costs.
- ☐ [Favour Nwachukwu] Align Construction Timelines: Discuss and determine accurate construction timelines for varying project types during the alignment meeting with Philip and Vanessa.
- ☐ [Favour Nwachukwu] Declutter Dashboard: Remove redundant fields such as payment status and stage progress from the project dashboard while highlighting the main menu bar for better navigation.

- ☐ [Favour Nwachukwu] Improve Payment Flow: Develop the payment flow within the project stages and resolve the redirection issue after recording a payment.
- ☐ [Favour Nwachukwu] Build Communication Feature: Build a sophisticated communication feature to replace WhatsApp that includes video calling capabilities.
- ☐ [Favour Nwachukwu] Build Payment Reporting: Create a detailed payment reporting system integrated with the bill of quantities for construction bookkeeping.
- ☐ [Vanessa] Provide Resources: Provide official resources including documents for the resource section.
- ☐ [Favour Nwachukwu] Clean Client Dashboard: Simplify the client dashboard to display only relevant project information and remove unnecessary elements like general cost allocation.
- ☐ [Favour Nwachukwu] Rename Danger Button: Rename the danger button in account settings to a more appropriate term.
- ☐ [Favour Nwachukwu] Automate Support Notifications: Implement a reliable support ticket notification system that alerts the admin immediately upon receipt.
- ☐ [Favour Nwachukwu] Fix Help Email: Fix the broken help page email placeholder link.
- ☐ [Favour Nwachukwu] Restrict Certificates: Restrict certificate issuance to Jala verify projects only and update the display accordingly.
- ☐ [Favour Nwachukwu] Build Admin Communication: Build an admin dashboard feature that supports communication between the Jala admin and on-ground verifiers for stage approvals.
- ☐ [Vanessa] Define Verification Standards: Build out the verification standard process.
- ☐ [Favour Nwachukwu] Update language settings: Adjust email invitation logic to match the language preference of the client account.
- ☐ [Favour Nwachukwu] Fix certificate issuance: Change the sender account for certifications to a professional administrator profile rather than a personal one.
- ☐ [Favour Nwachukwu] Record meeting summary: Generate an AI summary and detailed notes from the discussion.

- ☐ [Favour Nwachukwu] Categorize tasks: Tally all discussed items and differentiate them into distinct lists for bugs and features.
- ☐ [Favour Nwachukwu] Estimate task duration: Determine the time required to implement each bug fix and feature.

Details

- **Platform Security and Trust:** Philip n. Tete identified that users are not trusting the platform, which is negatively impacting adoption. To address this, they determined that the platform needs to implement strong password indicators, complex password requirements, and two-factor authentication ([00:00:02](#)). Furthermore, the current "forget password" feature is perceived as an automated login rather than a reset tool, and Philip n. Tete emphasized the need for a proper reset flow to increase the overall trust factor ([00:01:13](#)).
- **Status of Feedback Implementation:** Philip n. Tete inquired about the progress of compiling feedback from beta testers. Favour Nwachukwu explained that they had been focused on GoHighLevel tasks and had only implemented feedback provided by a specific contributor, rather than a full tally ([00:02:16](#)). They agreed to finalize the GoHighLevel tasks and prioritize the necessary platform adjustments ([00:03:18](#)).
- **WhatsApp Integration:** Favour Nwachukwu informed Philip n. Tete that the WhatsApp integration requires a payment to proceed. They agreed to send the payment link to Philip n. Tete later so that work could continue on other tasks in the meantime ([00:03:18](#)).
- **Project Deletion and Admin Access:** Philip n. Tete and Favour Nwachukwu discussed the ability to delete projects. Favour Nwachukwu clarified that they did not provide a delete function to prevent data loss, instead opting for an archive feature ([00:06:33](#)). Regarding administrative access, Philip n. Tete confirmed that the current admin view, which allows them to see client projects, is sufficient for their needs ([00:07:50](#)).
- **Project Creation Workflow:** Philip n. Tete proposed adding a new step in the project creation process for users who already have existing project plans or ongoing builds ([00:10:49](#)). Favour Nwachukwu suggested a flow where, after

selecting a country, the user is asked if the project is new or ongoing (00:11:59). This would allow users with existing designs or bills of quantities to upload their documents directly rather than filling out repetitive project details (00:10:49) (00:16:59).

- **UI/UX Improvements for Project Creation:** Favour Nwachukwu suggested adopting a slide-based layout for the project creation form, similar to a previously discussed contractor view, to make the process more user-friendly (00:18:20). Philip n. Tete agreed to let Favour Nwachukwu experiment with the design to ensure the UI is intuitive and prevents users from skipping necessary floors (00:19:24).

The screenshot shows a web browser window with the URL tryjalla.com/projects/new. The page is titled "Groundwork by Jalla" and has a "Back" button. The main heading is "Tell us about your project" with a subtext "These details anchor your project in the Groundwork dashboard." The form includes the following sections:


- Project name:** A text input field with the placeholder "e.g. Douala Family House".
- City / location:** A grid of buttons for different locations in Cameroon, each with a cost deviation:
 - Yaoundé (baseline)
 - Douala (-5% to build)
 - Buea (baseline)
 - Limbe (-3% to build)
 - Bamenda (+10% to build)
 - Kribi (+5% to build)
 - Garoua (+10% to build)
 - Adamawa (+7% to build)
 - Other... (Yaoundé rates)
- Material costs:** A note stating "Material costs vary by up to 45% across Cameroon — cement and steel carry the haulage inland."
- Ground floor footprint:** A text input field with the value "5" and the unit "sqm". Below it, a note says "Worked out from the rooms you chose. Change it if you have a measured figure." and a label "Total built area across 3 floor" with the value "15 sqm".
- Continue button:** A button labeled "Continue" with a right arrow.

On the right side of the form, there is a "NAME YOUR PROJECT" section with a grid. Below the grid is a diagram of a house with dimensions: a height of 8m and a width of 2m. The diagram shows a simple house with a gabled roof and a small square area at the bottom left.


- **Roofing Feature:** Philip n. Tete and Favour Nwachukwu decided to pause development on the "roofing" feature (00:19:24). They noted that users are confused by the current presentation, and further explanation is required before it can be effectively implemented (00:20:27).
- **Footprint Accuracy:** Regarding the project footprint, Philip n. Tete emphasized that the system must capture the closest accurate number possible for users with existing plans (00:20:27). Favour Nwachukwu confirmed the current system

allows for increasing or decreasing this figure and that the approach has already been approved by Vanessa ([00:21:40](#)).

- **Finishing Levels:** Philip n. Tete and Favour Nwachukwu discussed the "Standard," "Premium," and "Luxury" finishing options ([00:21:40](#)). Philip n. Tete concluded that these should not be part of the project creation phase because they are not static costs. The decision was made to default all projects to "Standard" finishing and add a note that premium or luxury preferences should be discussed directly with the selected contractor ([00:23:02](#)) ([00:27:48](#)).




- **Professional Fees Calculation:** Philip n. Tete noted that the current professional fee calculation is incorrect at 0.1% ([00:35:57](#)). They directed that professional fees, which should include items like project management, legal, land surveying, and quantity surveying, must be calculated as 10% of the total project cost ([00:37:16](#)). Philip n. Tete requested a follow-up meeting with Favour Nwachukwu and Vanessa to ensure full alignment on the composition of these fees ([00:38:36](#)).




- **Miscellaneous Costs:** Philip n. Tete stated that the platform currently fails to capture necessary miscellaneous costs incurred during the construction lifecycle. They proposed adding a 5% buffer to the project budget to account for these items (00:39:51). This addition will be part of the upcoming alignment meeting with Vanessa and Favour Nwachukwu (00:40:47).
- **Project Timeline Adjustments:** The current default timeline of 196 days was challenged as being too fast by users who have construction experience (00:40:47). Philip n. Tete and Favour Nwachukwu agreed to discuss a more accurate timeline logic during the meeting with Vanessa (00:41:54).
- **Personal Information Collection:** Philip n. Tete requested that the project creation flow be updated to collect the user's phone number and home address after the project overview but before the plan selection stage. They clarified that the physical location of the construction project is not needed at this stage, as it will be handled manually when the project goes live (00:43:09) (00:45:23).
- **Dashboard Simplification:** Philip n. Tete observed that the project overview dashboard is too crowded (00:45:23). To improve clarity, they instructed that payment status, stage progress, and predicted timeline should be removed, as these are redundant or tracked elsewhere. Only cost allocation should remain

on the dashboard, and the main menu bar should be highlighted for better visibility ([00:46:26](#)).

- **Payment Recording UX:** Philip n. Tete noted that the current flow for recording payments within a stage is confusing because it redirects users to the main payments page ([00:48:50](#)) ([00:52:08](#)). They tasked Favour Nwachukwu with redesigning this workflow so that payments can be recorded directly within the stages interface ([00:53:12](#)).
- **In-Platform Communication:** Philip n. Tete emphasized the importance of replacing WhatsApp with an in-platform communication feature to ensure better project verification and tracking ([00:53:12](#)). Favour Nwachukwu estimated that developing this feature, including video calling capabilities, would take at least one month ([00:54:45](#)).
- **Payment Reporting and Bookkeeping:** Philip n. Tete identified the need for more sophisticated payment reporting that functions as bookkeeping for construction projects ([00:55:57](#)). This feature must integrate with the bill of quantities to provide a detailed, accurate breakdown of spending. Favour Nwachukwu acknowledged the requirement, and Philip n. Tete estimated this build would also take approximately one month ([00:57:15](#)).




- Resources Page Implementation:** Philip n. Tete and Favour Nwachukwu discussed the current state of the "Resources" section, which features text but lacks the intended video content. They agreed that as videos are created, they should be uploaded as resources, although this is not an immediate priority (00:58:23). Favour Nwachukwu acknowledged that Vanessa needs to provide the source documentation for these resources (00:59:29).
- User Dashboard Cleanup:** Philip n. Tete identified that the user dashboard contains irrelevant elements, such as "upload evidence" and "cost allocation," which should be removed to ensure the interface is cleaner (00:59:29) (01:02:01). Favour Nwachukwu identified a bug where the admin view was incorrectly appearing for users, and they committed to fixing this to ensure the dashboard reflects the appropriate view (01:00:47).




- Identity Verification Logic:** Favour Nwachukwu discussed the requirement for users to upload passport documents for verification purposes (01:02:01). Philip n. Tete argued that this creates unnecessary double work because payment processors already verify identities via bank card details (01:03:06). Philip n. Tete suggested that security checks can be triggered if suspicious activity occurs, but upfront ID uploads are redundant, and the system should instead focus on

ensuring the name on the account matches the name on the payment method (01:04:29) (01:06:48).



- **UI and Terminology Corrections:** Philip n. Tete noted that the pricing display on the "Teams" screen was incorrect and requires correction (01:06:48). Additionally, they requested that Favour Nwachukwu find a more creative and less alarming label for the "danger" section used for account deletion (01:08:13).
- **Support Ticket System:** Philip n. Tete expressed concerns regarding the reliability of the support email system, noting that the "Hello Groundwork" email address is not currently valid and must be fixed. Favour Nwachukwu and Philip n. Tete discussed the need for a more reliable, immediate notification system for support tickets to maintain a 24-hour response window, with Philip n. Tete suggesting an integration with Notion (01:09:34) (01:12:11).
- **Certificate Display Logic:** Philip n. Tete instructed that certificates should only be issued for "Jala Verify" projects to incentivize platform upgrades, rather than for "Self Verify" projects. Favour Nwachukwu agreed to remove certificate visibility for the lower tier and ensure the interface clearly indicates which projects qualify (01:14:40).

- Project Approval Workflow:** Philip n. Tete questioned the current project approval process, noting that there is no system for the admin to verify evidence uploaded by contractors (01:18:34). Favour Nwachukwu and Philip n. Tete clarified that for Jala Verify projects, an independent professional must visit the site to verify work, rather than the admin relying solely on uploaded photos or videos (01:21:40).
- Communication and Verifier Roles:** Favour Nwachukwu expressed confusion regarding the workflow for on-ground verification. Philip n. Tete clarified that the admin's role is to facilitate communication between the Jala team and the on-ground professional experts (01:27:58) (01:32:34). Favour Nwachukwu committed to building the dashboard to support the communication flow required for this verification process (01:39:57).
- Email Language Settings:** Philip n. Tete identified an error where an English-language account sent a French-language invitation. Favour Nwachukwu acknowledged the mistake, as they had previously set the contract language to French for testing, and agreed to ensure future communications align with the client's account language (01:41:19).



- **Professionalism of Email Sender:** Philip n. Tete pointed out that certificate emails are being issued by Favour Nwachukwu's personal email address, which is unprofessional ([01:42:50](#)). Favour Nwachukwu agreed to resolve this implementation issue to ensure a more professional sender address is used ([01:43:57](#)).
- **Task Prioritization and Planning:** Philip n. Tete directed Favour Nwachukwu to review the meeting recording and compile a list of all identified issues ([01:43:57](#)). This list must categorize items into "bugs" and "features" and include estimated timelines, which will be reviewed for approval following a conversation with Vanessa. Philip n. Tete emphasized that all implementations should be completed within one week to proceed with integrating "Switcher" ([01:45:09](#)).

You should review Gemini's notes to make sure they're accurate. [Get tips and learn how Gemini takes notes](#)

*How is the quality of **these specific notes**? [Take a short survey](#) to let us know your feedback, including how helpful the notes were for your needs.*