

Groundwork — Beta Feedback Backlog

Source: Beta Testers Feedback Implementation, 3 September 2026 (Philip / Favour). Compiled 4 September 2026. Estimates are solo-dev days for build and self-test, excluding review cycles and meetings.

29 discrete items plus two dependencies on Vanessa. **64.1 dev days** in total; **24.1** excluding the two month-scale builds. Philip's one-week cap covers **34%** of the items and **22%** of the near-term dev days. Week 1 as scoped below clears every bug plus the security block — the stated reason adoption is stalling — and nothing else. SwyChr (“Switcher”) is not blocked by anything after week 1 and can start in parallel from week 2.

Bugs

ID	Item	Area	P	Days	Week
B1	Admin view renders for non-admin users Access-control defect - verify RLS, not just the render path	Dashboard / Auth	P0	0.5	Week 1
B2	Professional fees calculated at 0.1% instead of 10% Blocked: Vanessa alignment (final %) Ship as a configurable rate in app_config	Budget engine	P0	0.5	Week 1
B3	Password reset behaves as auto-login, not a reset Token-based reset with expiry and single use	Auth	P0	0.5	Week 1
B4	Payment recording in a stage redirects to main Payments page Redirect fix only; full in-stage flow is F10	Payments	P1	0.25	Week 1
B5	Certificate emails send from a personal address Blocked: Verified Resend sender Tied to the infrastructure migration already flagged red	Notifications	P0	0.5	Week 1
B6	Invitation email language ignores account language Resolve locale from recipient account, not sender session	Notifications / i18n	P1	0.5	Week 1
B7	Help page email link broken; hello@ address invalid	Support	P1	0.25	Week 1
B8	Support tickets do not reliably notify admin Notification is the easy half - the 24h window needs a named owner	Support	P1	1	Week 3
B9	Teams screen pricing display incorrect	Billing UI	P2	0.25	Week 1
B10	Default 196-day timeline rejected as unrealistic Blocked: Vanessa alignment Estimate is implementation only, once the rule exists	Timeline	P1	0.5	Week 4

Features

ID	Item	Area	P	Days	Week
F1	Password strength indicator and complexity enforcement	Auth	P0	0.5	Week 1
F2	Two-factor authentication Enrolment, login challenge, recovery codes. TOTP over SMS - see Flags	Auth	P0	1.5	Week 1
F3	Project creation branches on new vs ongoing build	Creation	P0	1.5	Week 2
F4	Upload existing plans / BoQ on the ongoing-build path Storage and review state only; no document parsing in v1	Creation	P1	1	Week 2
F5	Slide-based step UI for floor details Must make skipping a floor impossible	Creation	P1	1.5	Week 2
F6	Collect phone and home address before plan selection Site location stays out - handled manually at go-live	Creation	P1	0.5	Week 2
F7	Default finishing to Standard Engine keeps 1.45/1.70 multipliers; not user-selectable at creation	Creation / Budget	P1	0.25	Week 2
F8	Declutter project dashboard Remove payment status, stage progress, predicted timeline; keep cost allocation	Dashboard	P1	1	Week 3
F9	Client dashboard cleanup Blocked: Philip: cost-allocation conflict Own projects only; remove upload-evidence	Dashboard	P1	0.5	Week 3
F10	Record payments inside the stage interface	Payments	P0	1.5	Week 3
F11	Replace ID upload with payment-name matching Blocked: SwyChr name-return confirmation Keep the ID path built but dormant, triggered on flag	Verification	P1	1	Week 3
F12	Restrict certificates to Jalla Verify tier Blocked: Philip: already-issued certificates	Certificates	P1	0.5	Week 4
F13	Rename the Danger section in account settings	Settings	P3	0.1	Week 1

Suggest 'Close account'

F17	WhatsApp integration Blocked: Philip payment link Conflicts with F15 direction - thinnest possible wiring	Comms	P2	1	Week 4
F18	Resources section content Blocked: Vanessa source documents Explicitly low priority	Resources	P3	1	Week 4
F19	Professional fee and 5% miscellaneous buffer formula Blocked: Philip/Vanessa alignment meeting	Budget engine	P0	1	Week 4

Larger builds

ID	Item	Area	P	Days	Week
F14	Admin to on-ground verifier communication for stage approvals Phase 1 of the comms build - what the Jalla Verify promise depends on	Admin	P1	5	Week 5
F15	In-platform communication replacing WhatsApp, incl. video	Comms	P2	20	Month 2-3
F16	Payment reporting and bookkeeping integrated with the BoQ	Reporting	P2	20	Month 2-3

Shelved and external dependencies

ID	Item	Area	P	Days	Week
F20	Favour Roofing feature Blocked: Clarity on presentation Suspended - users confused by current presentation	Creation	-	-	Unscheduled
V1	Vanessa Provide official resource documents Unblocks F18	Resources	P3	-	Unscheduled
V2	Vanessa Define the verification standard process Unblocks the Jalla Verify approval workflow and F14	Verification	P1	-	Unscheduled

Also unchanged: footprint adjustment (already approved by Vanessa), archive-only project deletion, and the current admin view of client projects. Closed by this document: tally, split, estimate.

Schedule

Week	Items	Dev days	Capacity	Variance
Week 1	11	5.35	5	-0.35
Week 2	5	4.75	5	+0.25
Week 3	5	5	5	+0
Week 4	5	4	5	+1
Week 5	1	5	5	+0
Month 2-3	2	40	-	
Unscheduled	3	-	-	

Week 1 is deliberately the trust block: the role leak, the fee maths, the reset flow, the sender address, 2FA. It is already 0.35 days over capacity before any meeting time, and the alignment meeting sits in that week.

Reality check

Dev days in Philip's one-week cap	5.35
Dev days in the whole list	64.10
Dev days excluding the two month-scale builds	24.10
Weeks to clear everything except those two builds	4.8
Share of items delivered in week 1	34.4%
Share of near-term dev days delivered in week 1 (excl. month-scale)	22.2%
Items blocked on someone else	7

Open questions — need Philip's answer

Four of these block code, not just planning.

#	Flag	Needed by
1	Cost allocation contradiction The decisions log says retain cost allocation on the project dashboard AND remove it from the client dashboard. Reading it as: keep at project level, remove from the client home view. One line of confirmation needed.	Week 3
2	The one-week cap does not fit the list ~19 dev days outside the month-scale builds; 24 including F14. Either the cap moves or the scope does. The schedule tab is the scope-moves version.	Immediate
3	WhatsApp integration vs replacing WhatsApp Paying to integrate a channel we have committed to replacing. Recommend the thinnest possible wiring and no further investment.	Week 4
4	Payment-name matching only verifies card payers Mobile money and bank transfer on the SwyChr rails may return no verified account name - and SwyChr is the fund custodian, so its KYC posture sets the ceiling, not ours. Confirm what name SwyChr returns before removing anything.	Week 3
5	Certificates already issued on Self Verify Revoke, grandfather, or hide? Revoking is the cleanest incentive and the worst experience.	Week 4
6	2FA channel SMS to Nigeria and Cameroon is expensive and unreliable. Recommend TOTP with email fallback.	Week 1
7	Fee change moves every existing quote 0.1% to 10% plus a 5% buffer shifts displayed totals by ~15% on every project already in the system, beta testers' included. Recalculate or freeze at the quoted figure?	Week 1
8	Timeline logic shape Is the new timeline a function of floors/footprint/finishing, or a per-project-type table from Vanessa? Different builds.	Week 4
9	The alignment meeting is the critical path Unblocks B2, B10 and F19. If it does not land before day 3 of week 4, those three slip.	Immediate

Figures generated from groundwork-beta-feedback-backlog.xlsx. Estimates assume 5 dev days per week, solo.