Contractor & Partner Funnel — Build Status

Groundwork by Jalla · 21 October 2026 · prepared for Philip and the team

Where this stands

The new funnel runs end to end. A contractor can be signed up from the landing page, finish onboarding, answer the partner question, file the partner application and be shown a booking slot — driven and confirmed on a real browser at desktop and phone widths, not reasoned about from the code.

Getting there uncovered **two defects that were silently breaking the funnel**, both now fixed and live. One of them had been quietly losing data. Three of the eleven commitments remain open, and the French routing is finished in code but inert until one email address is configured.

Where the funnel stands today

Contractor accounts	Public applications	Partner applications	Abandoned, captured
35	**40**	**1** (test)	**5** (pre-break)

Counts read from the live database on 21 October 2026. The 35 contractor accounts include accounts created while testing.

The eleven commitments

Commitment	Status	Evidence / note
1. Contractor signup and role selection	**Done**	Driven end to end: landing → signup → email confirmation → contractor role granted. Every “join as a partner” door now opens the signup that creates an account, not the old apply-first form.
2. Contractor onboarding on desktop and mobile	**Done**	All five required steps completed at 390, 768 and 1280 px. No horizontal overflow on any contractor screen at any width.
3. Partner application connected to the journey	**Done**	Onboarding ends with the partner question, which routes straight to the application with the contractor’s details already filled in.
4. Eligible applicants reach the booking process	**Done**	Only an applicant with a live project they will introduce is offered a slot. A gap was closed: anyone who closed the tab previously had no way back to the calendar.
5. English / French split, Vanessa on French calls	**Partial**	Code is live and tested. It does nothing until Vanessa’s address is set as partner_fr_notify_email, and until Philip adds her as a co-host.
6. Client invitation and free-tier project creation	**Unverified**	Reported complete. Not independently driven in this pass, so it is not counted as verified here.
7. Clean up Groundwork language	**Open**	Not started as a deliberate pass. English and French stay in step for every new string, but no review of existing copy has been done.
8. Administrative visibility into funnel activity	**Partial**	Five funnel counters with drop-off at each stage, plus Partner / Contractor labelling of abandoned applications. The eleven-stage view and per-applicant tracking are not built.
9. Five full end-to-end tests	**Partial**	One flow — outreach to booking — driven repeatedly at two widths, plus a resume-after-leaving test. Four further distinct flows remain.

Commitment	Status	Evidence / note
10. Resolve every critical signup or activation defect	**Done**	Two found and fixed; both live. Detailed overleaf. No known critical defect is outstanding.
11. Document remaining issues and deadlines	**Done**	This memo.

Done = driven on a real browser or proven against the live database. Unverified = reported complete by someone else and not re-tested here.

The two defects that were breaking the funnel

1. No partner application could be submitted (fixed, live)

Every submission was refused by the database. The applicant filled in the form, pressed send and got an error. The rule underneath it had been written for the old order of events, where nobody held an account until an application was accepted — so a signed-in applicant was rejected on principle. Step four of the funnel was unreachable for as long as it existed.

2. No draft of any kind could be saved (fixed, live)

Found while building the partner-draft capture. Every write to the abandoned-applications table was being refused — for the public form as well as the new one. The autosave deliberately hides its own failures so it can never interrupt somebody applying, which is the right behaviour and is also why this went unnoticed.

> **This one cost us data.** Abandoned public applications were not captured for an unknown period. The rows currently in the admin list all pre-date the break; anyone who started and stopped in that window left no trace and cannot be recovered. Capture is working again as of today.

Both were invisible from the code and from the test suite. They surfaced only by driving the real product against the real database.

What is left, and when

Item	Owner	Target	Why it matters
Vanessa's email into configuration	Favour — needs the address	22 Oct	Until this is set, no one is told a French applicant has come in. One line of configuration.
Add Vanessa as a co-host on the booking calendar	Philip	22 Oct	Google sets co-hosts on the schedule, not per booking, so this cannot be done from our side.
Verify client invitation and free-tier project creation	Favour	24 Oct	Reported done. Needs one driven run before it is counted.
Four further end-to-end flows	Favour	24 Oct	Completes the commitment to five.
Per-applicant pipeline in the admin panel	Favour	28 Oct	The eleven-stage view, with current stage, last action, next action, owner, next-action date and the 14-day activation deadline. Today the admin shows counts, not a worklist.
Groundwork language clean-up	Favour	31 Oct	A deliberate pass over existing copy, both languages.

Dates are proposed, not agreed — they are Philip's to set or move.

Noncritical issues, recorded rather than fixed

Issue	Why it is not being fixed now
“Sent to booking” is not “calls booked”	Philip’s calendar holds the real number and the booking widget is a Google frame we cannot see inside. The admin reports what we can honestly observe — that the applicant reached the booking step. The gap between that figure and Philip’s calendar is itself worth watching.
24 test accounts cannot be deleted	They are referenced by the project audit log. Removing audit rows to tidy up is not something to do casually, so they remain, clearly named gwtest.*@mailinator.com. Needs a decision, not a fix.
Form text on tablets stays at 14px	Deliberate. Phone inputs were enlarged because iOS zooms the page on any field under 16px, which jolted the layout on every tap through onboarding. Tablets do not have that problem.
WhatsApp still runs through GoHighLevel	The direct transport is built but its keys are unset, so delivery continues through GHL as configured. No action needed unless we want to move off it.
One partner application on file, and it is a test	Not a defect — the form only became submittable when the first fix went live today. The figure will be meaningless until real outreach runs.