Oct 30, 2026

Working Session

Invited Favour Nwachukwu Philip n. Tete Ruth Ijoma

Attachments Working Session
Working Session - 2026/10/30 08:08 EDT - Recording 3 Notes by Gemini
Working Session - 2026/10/30 08:08 EDT - Recording 4
Working Session - 2026/10/30 08:08 EDT - Recording
Working Session - 2026/10/30 08:08 EDT - Recording 2

Meeting records Transcript Recording

Summary

Dashboard reviews and tracking updates via platform testing and layout adjustments

Dashboard and UI Review
Contractor dashboard updates and sidebar reordering required further implementation.

Application Flow Testing
Testing revealed onboarding errors and caching issues requiring temporary bypasses.

Tracking and Final Edits
Platform progress reached 95 percent with remaining tracking tasks scheduled for completion.

Decisions

Aligned

- **Retention of current booking flow** The participants agreed to keep the current form submission and call booking flow unchanged to test user conversion.

Shelved

- **Deprioritization of completed call tracking** The participants agreed to drop efforts to track completed calls through the Google Calendar iframe.


Next steps

- ☐ [Favour Nwachukwu] Reorder Sidebar: Move the invite client option to the top of the sidebar on the work screen.
- ☐ [Favour Nwachukwu] Implement Documents: Review the meeting recordings and finish implementing the document section specifications.
- ☐ [Favour Nwachukwu] Remove Subtext: Delete the redundant subtext that appeared on the contractor onboarding page.
- ☐ [Favour Nwachukwu] Fix Role Constraint: Remove the constraint preventing the system from properly registering the selected role when Other is chosen in the partner application.
- ☐ [Favour Nwachukwu] Update Partner Messaging: Modify the certified partner messaging to align with the current call booking status of the user.
- ☐ [Favour Nwachukwu] Complete Tracking: Complete the funnel tracking implementation by the end of Sunday.
- ☐ [The group] Clean Dashboard Data: Remove test accounts and reset previous onboarding data once the new tracking functionality is fully verified.
- ☐ [Favour Nwachukwu] Finalize Contractor Edits: Complete remaining wrap up tasks for the contractor experience.
- ☐ [Favour Nwachukwu] Scope Tracking: Define the requirements for the platform tracking piece by the end of the day.
- ☐ [Favour Nwachukwu] Provide Timeline: Share a confident completion schedule for the tracking feature.

- [ ] [Favour Nwachukwu] Notify Completion: Send a message to Philip after finishing edits and scoping activities.

Details

Contractor Dashboard and Document Section Review: Philip n. Tete and Favour Nwachukwu reviewed the contractor dashboard changes for hotels, noting that the document section and the people section had not yet been fully implemented according to the specifications provided in a prior recording. Favour Nwachukwu explained that they skipped parts of the recording because they were implementing changes concurrently while recording (00:22:24) (00:33:13). Philip n. Tete requested that specific UI elements be moved, prompting a screen share to align on the visual layout across browsers (00:26:24). Favour Nwachukwu confirmed that a separate bug regarding text submission without an evidence attachment had already been fixed (00:31:15). Philip n. Tete decided that Favour Nwachukwu needed to review the recording again to complete the remaining document section updates (00:33:13).




Sidebar Reordering in the Project Work Screen: Philip n. Tete addressed the


ordering of items on the sidebar within the project work screen, specifying that the layout required restructuring (00:28:29). Philip n. Tete requested that the option to invite the client be placed as the first item, followed by people on this project as the second item, while the next release and build could follow in any order. Favour Nwachukwu acknowledged the instructions and agreed to implement these sidebar reorder changes after the call (00:31:15) (00:57:00).

Booking Calendar Flow and Tracking Limitations: Favour Nwachukwu demonstrated the form submission flow where users book a call, which loads the booking calendar on the side after answers are submitted. Philip n. Tete decided to leave the current booking flow as it is to test whether it successfully drives call bookings (00:35:25). Favour Nwachukwu reported technical limitations in wiring the booking calendar to the admin dashboard for completion tracking because the Google calendar is embedded via an iframe and Google Meets calls cannot be automated or traced (00:37:08). Philip n. Tete instructed Favour Nwachukwu not to worry about solving call completion tracking, emphasizing that tracking the initial booking process was much more important. Favour Nwachukwu confirmed that successful bookings were tracked in the admin panel, though tracking for incomplete bookings was not yet established (00:38:04).

Contractor Sign-Up and Browser Cache Issues: Ruth Ijoma tested the sign-up process using an existing account, which resulted in unexpected page displays and error messages due to browser caching (00:41:50) (00:43:46). Favour Nwachukwu explained that the system behavior was caused by cached data on Ruth Ijoma's browser rather than a functional bug in the sign-up flow. Philip n. Tete and Favour Nwachukwu guided Ruth Ijoma through logging in with an existing contractor account to verify the platform's behavior when encountering registered emails (00:45:07).



Subtext Clean-Up on the Onboarding Page: Philip n. Tete identified unneeded subtext on the onboarding page that had previously been cleaned up and questioned why it reappeared (00:47:24). Favour Nwachukwu explained that they mistakenly added the text back because similar wording appeared on the payout screen. Ruth Ijoma highlighted the specific text elements that needed removal, and Philip n. Tete instructed Favour Nwachukwu to proceed after confirming the text should be deleted (00:51:30).




Project Creation and Start Date Mandate: Ruth Ijoma proceeded with creating a test project, entering a floor measurement of 151.75 (00:54:36). Favour Nwachukwu noted that they had successfully made the project start date a mandatory field. Philip n. Tete instructed Ruth Ijoma to continue through the project tabs while reminding Favour Nwachukwu to ensure the invite client element is positioned at the top of the sidebar (00:57:00).

Partner Application Role Constraints and Form Errors: During the certified partner application process, Ruth Ijoma encountered errors related to the trade selection and role input (00:59:38). Favour Nwachukwu identified that selecting other and typing president during onboarding caused the contractor application to insert order as the role without properly passing the data constraint. Favour Nwachukwu removed the backend constraints in real-time, asked Ruth Ijoma to refresh the page, and advised selecting an alternate role to bypass the bug temporarily while they investigated the underlying code (01:04:10).

Certified Partner Dashboard Messaging Adjustments: Philip n. Tete and Ruth Ijoma reviewed the dashboard messaging under the certified partner section, which stated

that groundwork would get back to the user regarding their call (01:12:45). Philip n. Tete and Ruth Ijoma agreed that this messaging did not make sense because users who reach the call booking stage are already qualified. Philip n. Tete concluded that the text should instead instruct users to look forward to their call or prompt them to book a call if they have not done so yet (01:14:55). Favour Nwachukwu agreed to adjust the text to align with the user's specific position in the process (01:15:52).



Overall Platform Progress and Funnel Tracking Development: Philip n. Tete evaluated the contractor experience as being approximately 95 to 98% complete, representing significant progress from 80%. Favour Nwachukwu reported that they started working on the funnel tracking tiles to monitor contractor onboarding stages, such as getting a project, qualified project, or verified project on board, though the linking and tracking logic remained unfinished (01:17:11). Philip n. Tete outlined the next steps, stating that once tracking is completed and tested, the admin dashboard data would be cleaned up by removing test accounts and resetting prior onboarding records to ensure accurate data representation (01:18:24).

Timeline for Tracking Completion and Test Data Cleanup: Philip n. Tete requested a timeline for completing the remaining tracking features. Favour Nwachukwu

expressed uncertainty and hesitated to provide a firm guarantee, though they committed to dedicating their weekend to the tasks and estimated getting a substantial amount done by the end of Sunday (01:19:29).

Contractor Experience Completion and Tracking Scope: Philip n. Tete stated a need to make decisions based on the platform's tracking capabilities and directed Favour Nwachukwu to complete the remaining edits for the contractor experience, noting that about 5% of the work remained (01:21:06). Philip n. Tete mentioned that this final portion should not take long since the majority of the work was already finished . Philip n. Tete requested that Favour Nwachukwu scope out the tracking piece before the end of the day and share a confident completion timeline . Although the team did not accomplish everything they set out to achieve for the week, Philip n. Tete acknowledged the strong overall progress and praised Favour Nwachukwu's work . Philip n. Tete instructed Favour Nwachukwu to send a message once the final changes and tracking scope were completed, after which they would reconnect for 10 minutes to wrap up for the day .

Meeting Adjournment: Favour Nwachukwu stated a desire to take a break and stretch their legs . Philip n. Tete approved the break, and the participants concluded the meeting .

You should review Gemini's notes to make sure they're accurate. Get tips and learn how Gemini takes notes

*How is the quality of **these specific notes?** Take a short survey to let us know your feedback, including how helpful the notes were for your needs.*